
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:19 PM

Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 119 Date: 01-Jun-2010 Tuesday

Approved Date:

Shift Hours: 06:45 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 266

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM JOHNNY CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Closing the gap between OBG Lifts L4W and L5W of 2 meter by pulling OBG Lift L5W using high
strength rod and 2 100-ton jack sets on their longitudinal shear plates.

2. Install 2 seismic stop brackets on north side of the OBG Lift L5W, using bolt connection to connect the
brackets and the cradle frame. The bolt connection has been inspected for snug tightening and pre-
tensioning stages. Inspection tracking log has been filled and signed by me and ABF engineer. Minimum
bolt connection between OBG Lifts L4W and L5W has also been inspected by us.

3. Fitting up the backing bar and the base material steel for the welding prepairation.

4. Install Temp. Tower T1.

5. Adjusting and align the OBG Lift L5W, jacking up the OBG Lift, the jacking pressure is recroded as
following:

Jacking pressure of OBG Lift L5w
===========================:

Support Location Jack Number Jacking Pressure (Initial) Jacking Pressure (Stable)
================ =========== ===================

=====================
NW: 14 2900 psi 3300

psi

056 W-L05-OBG.056

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 119 Date: 01-Jun-2010 Tuesday

NE: 49 4000 psi 2800
psi

SW: 40 3650 psi 3600
psi

SE: 38 1700 psi 2000 psi

Attachment

Install Temp Tower T1 Install Temp Tower T1

Install Temp Tower T1
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